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Inter-Agency Management Integration Team Meeting Minutes 
June 18, 2020 

1.0 WELCOME AND LOGISTICS/FORMAT 

The Inter-Agency Management Integration Team (IAMIT) meetings are normally held monthly 
between the U.S. Department of Energy (DOE), Washington State Department of Ecology 
(Ecology), and the U.S. Environmental Protection Agency (EPA); also referred to as the Parties. 

This meeting was held remotely via video and telecom utilizing the Microsoft Office Teams 
software, a communication and collaboration platform, due to the current Phase 1 
Remobilization process stemming from the COVID-19 (coronavirus) pandemic. 

Mission Support Alliance, LLC (MSA) welcomed the IAMIT members and explained this was a 
standard !AMIT meeting that would cover the agenda items and action tracking table provided in 
the handout (see attachments). 

2,0 REVIEW IAMIT ACTION TRACKING TABLE 

2.1 Action Items 

2.1.1 Baseline Risk Assessment (BRA) for Waste Manageme.nt Area 
(WMA)-C 

Three of four IAMIT Determinations have been signed on this issue. The Parties agreed the 
remaining Groundwater Determination (2019-007) was ready for signature. MSA took the 
action to route the determination to the Parties for approval. This item will be closed at the 
!AMIT level when the !AMIT Determination is approved. 

2.1.2 Tri-Party Agreement Dispute (IAMIT Level) Milestone M-015-93C/fPA Change 
Control Form M-15-18-03- "Initiate Characterization Field Work for 200-SW-2 
Operable Unit Landfills" 

The Parties reached agreement to add milestone M-015-93C into the M-091 milestone series 
negotiations to synchronize the burial ground Remedial Investigation/Feasibility Study 
(RI/FS) work with the radioactive solid waste retrieval. DOE has the action to schedule a 
meeting with Ecology and to provide the draft TP A change control forms or enter into an 
Agreement in Principle to negotiate these milestones. This item will be tracked at the IAMIT 
level in the interim. 

2.1.3 Possible Adoption of the Principles and Parameters in Regulatory Documents 

At the May 26, 2020 !AMIT meeting, the Parties agreed the Principles and Parameters Working 
Group would resume meetings. 

Ecology indicated an electronic mail ( email) was distributed to the working group prior to this 
IAMIT meeting and mentioned there are updates the working group needs to make to the draft 
Principles and Parameters guiding document (DOE/RL 2019-46) in order to add it into Appendix 
F, "Supporting Technical Plans and Procedures" of the TPA. One update is editorial changes. 
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Second, is the need to add transitional language, for example, standardized language for RI/FS 
and RCRA Facility Investigation (RFI)/Corrective Measures Study (CMS) work plans. The third 
update Ecology proposed is adding an additional regulatory description for the Single-Shell Tank 
(SST) waste management areas. For example, the document refers to a point of compliance. 
The point of compliance is used for determining whether groundwater cleanup has been 
accomplished. Ecology suggested reviewing these proposed updates with the working group, to 
include going through the edits in real-time and finishing this work by August 13, 2020, one 
week before the August IAMIT, scheduled for August 20, 2020. Ecology would then like to 
move forward with a change control form to incorporate the Principles and Parameters document 
as a standalone in Appendix F of the TP A. 

DOE agreed with Ecology's proposal and stated if Ecology would like to make edits so it better 
fits into the TPA, DOE is ·willing to consider it. However, DOE indicated the Principles and 
Parameters Working Group is almost in agreement and a Kaizen is not needed at this point. 
Ecology proposed a Kaizen during the May 26, 2020 IAMIT meeting. 

EPA agreed with Ecology's proposal. 

Ecology stated they received feedback during a working group meeting about the efficiency and 
effectiveness of the primary document review and comment process. Ecology indicated they 
would like to improve this process and proposed doing a Kaizen on the review and. approval 
process between DOE and Ecology on DOE-ORP documents to improve the flow and make it 
more effective. Although, the Kaizen is now a separate item and issue that would be discussed 
outside of the IAMIT. 

The Parties agreed that the Principles and Parameters guiding document/procedure would be 
added to Appendix F of the TPA and an accompanying IAMIT Determination would be drafted 
to ensure the Appendix F procedure is foUowed. Ecology took the action to review the 
Principles and Parameters procedure. The Principles and Parameters Working Group has until 
August 13, 2020 to draft a change control form to incorporate the Principles and Parameters 
procedure into Appendix F of the TPA and. draft the IAMIT Determination for the IAMIT's 
review prior to the August 20, 2020 IAMIT meeting. This action will be tracked at the IAMIT 
level in the interim. 

The Parties also agreed to conduct a Kaizen to address Ecology's primary document 
comment/response process for efficiency and effectiveness between Ecology and DOE-ORP, 
with the improvement then applied to the WMA-A/AX closure process. DOE stated it would 
update the IAMIT at the July 16, 2020 meeting on its willingness to participate and/ or the scope 
of the Kaizen. This action will be tracked separate from Principles and Parameters. 

2.1.4 Changes/Updates to TPA Paragraphs 148/149 

The Parties are under an Agreement in Principle (AIP) to negotiate updates to paragraphs 148 
and 149 through July 31, 2020. 

At the May 26, 2020, MSA took the action to coordinate getting the appropriate agency 
personnel together to meet and negotiate changes. DOE stated this action has been stalled for 
several reasons and will take the lead in getting things moving. 
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EPA responded by saying it needs to include more than just the attorneys. The technical staff 
from the agencies who are the lead negotiators need to be included. 

DOE agreed with EPA's suggestion to include the agencies' technical personnel in the 
negotiations. 

The action is with MSA to schedule the next negotiation meeting (technical staff and attorneys 
included). This item will be tracked at the IAMIT level in the interim. 

2.1.5 Gaps in Deactivation, Decommissioning, Decontamination and Demolition (D4) 
Planning 

At the April 16, 2020 IA.\1IT meeting, DOE took the action to provide an update to the IAMIT 
on D4 planning efforts once the site is able to resume normal operations and pending Hanford 
prime contracts' transition. 

DOE spoke about the volumes of debris compared to the volumes of contaminated soil that will 
go into ERDF. There will be a much higher volume of contaminated soil than debris. DOE 
plans to provide the IAMIT an update on this effort later this summer. 

EPA stated that is another reason why the RASCAL Team was formed, to expedite the decision
making process. 

This item will be tracked at the IAMIT level in the interim. 

2.1.6 IAMIT Determination - Delete Audio Files of Meetings Upon Approved 
Meeting Minutes 

On June 1, 2020, the Parties approved !AMIT Determination 2020-001, Deletion of Audio Files 
after TP A Meeting Minutes are Signed/ Approved. This item is considered closed at the IAMIT 
level. 

2.1. 7 IAMIT Determination - Temporary Suspension of TPA Article XXXDI, 
Notification Requirements 

At the end of March 2020, the Parties agreed a change was necessary to the TPA, Legal 
Agreement, Part Five, Common Provisions, Article XXXIII, Notification, which states that 
documents sent between the Parties will be sent by certified or overnight express mail, or 
hand-delivered. Due to the coronavirus, personnel are currently unable to process mail or hand
deliver documents. On May 26, 2020, the Parties agreed to an additional 10-week extension in 
suspending these requirements with an approved !AMIT Determination 2020-005, which expires 
on July 31, 2020. Dependent on the status and. Hanford Site posture due to COVID-19, another 
extension may be warranted. This item will be tracked at the !AMIT level in the interim. 

2.1.8 Update of TPA Appendix B: Listing of Treatment, Storage, and Disposal 
Groups/Units 

At the May 26, 2020 IAMIT meeting, DOE took the action to discuss its available resources for 
working on the Appendix B update, if this effort would be considered a priority, and report back 
to the !AMIT. The Parties agreed this is lower priority work and will address updating Appendix 
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B in the next TP A Five-Year Review and would stop tracking. This item is considered closed at 
the IAMIT level. 

2.2 Status Updates 

2.2.1 Draft Agreement in Principle: Revising and Updating TPA Appendices H and I 

There was no update provided. At the October 17, 2019 IAMIT meeting, the Parties agreed 
revisions to Appendices H and I would be placed on hold pending the potential path forward 
determined from the Hanford tank waste mission holistic discussions. DOE proposed to 
continue tracking until discussions conclude. This item will be tracked at the IAMIT level in the 
interim. 

2.2.2 Agreement in Principle: TP A Changes in Response to Federal Fiscal Year 2018 and 
2019 Budgets 

At the November 21, 2019 IAMIT meeting, the Parties agreed the draft Budget Agreement in 
Principle (AIP) should be placed on hold pending results of the "Representative Analogous 
Waste Site Coordinating Agency Liaisons (RASCAL)" team briefings and path forward. 

At the May 26, 2020 IAMIT meeting, the Parties agreed to draft an IAMIT Determination and 
White Paper which will provide and document the RASCAL Team's recommendations for 
expediting remedial cleanup on the Hanford Site Central Plateau. 

The RASCAL Team drafted and provided to the IAMIT for review the IAMIT Detennination 
2020-006, "RASCAL Recommendations for Expediting Remedial Cleanup on the Hanford 
Central Plateau." The Parties agreed with the recommendations the RASCAL Team made and 
agreed to sign the IAMIT Determination. 

Ecology suggested if the RASCAL recommendations were approved, the Parties have an 
opportunity to move forward with milestone negotiations. 

EPA commented that the budget-impacted milestones along with the RASCAL 
recommendations are all interrelated and should be considered and. negotiated holistically. 

Therefore, the Parties agreed. a new AIP should be drafted to address RASCAL Team milestones 
and others that were previously to be addressed in the draft "Budget AIP" that was placed on 
hold. MSA took the action to draft the AIP. This item will be tracked at the IAMIT level in the 
interim. 

2.2.3 Modifications to Tri-Party Agreement Section 9.4, Administrative Record (AR) to 
Eliminate Hard Cop,y Requirements 

At the February 20, 2020 IAMIT meeting, DOE noted the proposed changes to Section 9.4 have 
some nexus to the M-035-09K dispute. The Parties agreed this item should be placed on hold 
pending the M-035-09K dispute that is currently with the Washington State Pollution Control 
Hearings Board. This item will be tracked at the IAMIT level in the interim. 
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3.0 UPCOMING TOPICS/ACTION ITEMS FOR FUTURE IAMIT 
MEETINGS 

3.1 Borrow Source for Silt Loam Soil Material for Engineered Barriers 

At the May 26, 2020 !AMIT Meeting, Ecology requested DOE provide a briefing on the borrow 
source for silt loam soil material for engineered barriers. 

DOE stated they have had conversations internally and with Ecology and are looking at what 
they currently need for covers as they move forward with engineered barriers. DOE indicated 
this would be a fairly significant effort to find borrow source material so they would like to wait 
for contract transition to evaluate and discuss this topic further. 

Ecology indicated they would like to continue tracking this item at the IAMIT level as they 
believe it is a looming issue for re-issuing the Hanford site-wide permit, because some of the 
closure plans are dependent on really significant amounts of borrow material as we move 
forward with the Central Plateau cleanup. 

DOE is still gathering information on this topic. The !AMIT will continue to track this item. 

3.2 Practical Quantitation Limit (PQL) Changes/Potential Effect on Sampling and 
Analysis Plans 

EPA brought up a new topic regarding changes to some of the methods that have resulted in 
some of the PQLs being changed. By using these methods, some of the actual regulatory limits 
could be exceeded and the Parties would not necessarily know it by the sampling and analysis. 
EPA asked Ecology to provide an example of what the issue is. 

Ecology stated an example of the issue is with ECF-Hanford-18-0058, Practical Quantitation 
Limits for Grounchvater Environmental Samples, where there are PQL changes, which can 
potentially affect the Sampling and Analysis Plans (SAPs). This is mainly assessing the 
polycyclic aromatic hydrocarbons (P AH), which are an organic constituent. 

DOE asked. for clarification, stating that Ecology was talking about P AHs and EPA Method 
8270, Semivolatile Organic Compounds. 

Ecology responded that the PQL used to be 0.5 and now it is up to 10.5, exceeding the cleanup 
levels for those organics. If the PQLs are too high, the Parties will not know if the cleanup levels 
will be met for clean up or close out, or these types of characterizations. This information needs 
to be addressed with the laboratory analytical methods that are being used right now. 

EPA stated this issue is not going to hold up any Deactivation and Demolition SAPs, but it is 
currently holding up some remedial action related SAPs. 

DOE took the action to investigate the changes and reconvene with the IAMIT in July to discuss. 
This item will be tracked at the IAMIT level in the interim. 
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3.3 Representative Analogous Waste Site Coordinating Agency Liaisons (RASCAL) 

At the May 26, 2020 IAMIT meeting, the IAMIT chartered the RASCAL Team to draft an 
!AMIT Determination and White Paper that will provide and document the RASCAL Team's 
recommendations for expediting remedial cleanup on the Hanford Site Central Plateau. 

The RASCAL Team drafted and provided to the IAMIT for review, I.AMIT Determination 2020-
006, "RASCAL Recommendations for Expediting Remedial Cleanup on the Hanford Central 
Plateau." 

Ecology noted that DOE added a late comment to incorporate Principles and Parameters into the 
IAMIT Determination. 

DOE acknowledged this comment and stated they have been trying to get Principals and 
Parameters for a long time and thought this would be a good place to actually help move it 
forward. DOE also indicated they would be making changes to work plans per the RASCAL 
path forward and wanted to start referencing Principles and. Parameters in the documents. 

Ecology stated the Principles and Parameters Working Group has self-imposed an August 13, 
2020 due date to have a draft change control form and draft IAMIT De.tennination prepared and 
presented to the IAMIT for review and then discussed! during the August 20, 2020 !AMIT 
meeting. The change control form would incorporate the Principles and Procedures document 
into Appendix F of the TP A. 

DOE agreed with this path forward and stated the reference to Principles and Parameters could 
be removed from the RASCAL IAMIT Determination. All Parties agreed the IAMIT 
Detennination could be signed. MSA took the action to route the RASCAL IAMIT 
Determination to the Parties for approval. 

The Parties agreed that the Principles and Parameters guiding document/procedure would be 
added to Appendix F of the TPA and an·accompanying IAMIT Determination would be drafted 
to ensure that the Appendix F procedure is followed. The Principles and Parameters Working 
Group has the action to draft the change control form and IAMIT Determination. 

Ecology also committed to a 2-week review of the Principles and Parameters document, having a 
draft redline to the Working Group for review. 

EPA stated the Parties needed to ensure there is adequate Principles and Parameters language 
added into the IAMIT Determination, which would reinforce using Principles and Parameters 
when modifying and developing future work plans. 

The Parties also agreed that a new Agreement in Principle (AIP) should be drafted to address 
RASCAL Team milestones and others that were previously to be addressed in the draft "Budget 
AIP" that was never signed. MSA took the action to draft the AIP. 

DOE expressed appreciation to the RASCAL Team, stating it was a good initiative, and in fact, 
one of the best in some time. DOE also noted that the initiative was done really quickly, 
considering what was being done. 

Ecology echoed appreciation for the RASCAL Team's work stating it was a great piece of work, 
really creative thinking, and a great way to get cleanup done that otherwise would not happen. 
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EPA also echoed appreciation for the RASCAL Team's work stating it is very important and 
they are looking forward to seeing it implemented. 

3.4 Waste Management Area (WMA) C :Milestones 

Ecology brought up a new topic regarding the WMA C milestones that Ecology and DOE have 
been informally negotiating for about 3 years. Ecology suggested the Parties enter into an AIP to 
negotiate these milestones formally. 

DOE committed to updating the IAMIT in July on its willingness to enter into an AIP to 
negotiate the WMA C milestones with Ecology. 

4.0 REVIEW OF TODAY'S ACTIONS/UPCOMING IAMIT MEETINGS 

The following actions were captured during the meeting and provided to the Parties following 
this IAMIT meeting: 

No. IAMITTopic Actions from 6/18/20 IAMIT Meeting 

Baseline Risk Assessment for WMA- MSA took the action to route the Groundwater 
1 C IAMIT Determinations !AMIT Determination to the Parties for 

approval. 

Tri-Party Agreement Dispute (IAMIT DOE has the action to schedule a meeting with 
Level) Milestone M-015-93C/TPA Ecology and to provide the draft TP A change 

2 Change Control Form M-15-18-03 - control forms or enter into an Agreement in 
"Initiate Characterization Field Work Principle to negotiate the M-091 series, to 
for 200-SW-2 OU Landfills'· include milestone M-015-93C. 

Ecology committed to a 2-week review of the 
Principles and Parameters docun1ent having a 
draft redline to the Working Group for review. 

Possible Adoption of the Principles The Principles and Parameters Working Group 

3 and Parameters in Regulatory has until August 13, 2020 to draft a change 

Documents control fonn to incorporate the Principles and 
Parameters procedure into Appendix F of the 
TP A and draft the !AMIT Determination for the 
IAMIT's review prior to the August 20, 2020 
IAMIT meeting. 

Changes/Updates to TP A Paragraphs Action is with MSA to schedule the next 
4 negotiation meeting ( technical staff and 148/149 attorneys included). 
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No. IAMITTopic Actions from 6/18/20 IAMIT Meeting 

The Parties agreed a new AIP should be drafted 

Agreement in Principle: TP A Changes to address RASCAL Team recommendations 

5 in Response to Federal Fiscal Year and milestones that were previously to be 

2018 and 2019 Budgets addressed in the draft "Budget AIP" that was 
placed on hold. MSA took the action to draft 
theAIP. 

DOE plans to discuss internally, considering 

6 
Borrow source for silt loam soil recent events and its available resources 
material for engineered barriers between now and June, and may consider 

possibly briefing the IAMIT in July. 

DOE-ORP and Ecology to conduct a MSA will explore the possibilities and the 

Kaizen on the efficiency and logistics ofaKaizen to talk about Ecology's 
7 effectiveness of the primary document review and comment process on primary 

review and comment process documents, specifically as it relates to WMA 
AfAXclosure. 

PQL Changes/Potential Effect on DOE took the action to investigate the changes 
8 Sampling and Analysis Plans and reconvene with the IA.MIT in July to 

discuss. 

Waste Management Area (WMA) C DOE committed to updating the IAMIT in July 
9 Milestones on its willingness to enter into an AIP to 

negotiate the WMA C milestones with Ecology. 

The next IAMIT meeting is scheduled for July 16, 2020. 

Becker, David 
Bergman, Theresa 
Brasher, Stephanie 
Cameron, Craig 
Capron, Jason 
Cline, Michael 
Davis, Scott 
Day,Ben 
Einan, Dave 
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Frohling, Elyse 
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DOE 
DOE 
DOE 
DOE 
DOE Consultant with Sapere Consulting Inc. 
DOE 
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Ecology 
Ecology 
Ecology 
CHPRC 
DOE 
MSA 
Ecology 
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